CDAB Housing Project Update 	September 2022
Listing of projects in Action Plans that are not yet completed
[acronyms: SFH= single family home; PSH= permanent supportive housing; ELC= early learning center; m= million; AMI= area median income; LIHTC= low income housing tax credit; FWC= families with children] 	PROJECT LISTED IN THE ORDER THAT CORRESPONDS WITH THE MAP NUMBERING
	PROJECT
	DESCRIPTION
	STATUS
	LOCATION
	CITY FUNDING
	TOTAL
	Notes

	KCLT, Birchwood Homeownership
	6+ units
	Planning
	2912 Birchwood Ave
	TBD
	TBD
	Environmental Review underway

	Mercy, Millworks (+ELC)
	83 units (below 30%, 50%, & 60% AMI)
	Planning
	City Center
(Waterfront)
NW Corner of W Laurel & Cornwall Ave
	$3,000,000 + State CHIP
ARPA/Levy

	~$32m
	City Council approved ARPA portion for both housing & ELC (additional) in February; 10% of units for homeless-on-entry; 4% LIHTC project

	Opportunity Council, Laurel & Forrest (+ELC)
	56 units, targeted to seniors (below 30% & 50% AMI)
	Planning
	Sehome

1000 N Forest St
	$2,000,000 
HOME/Levy
	~$22m
	10% of units for homeless-on-entry.
County a significant funder of housing + ELC (using their ARPA); 9% LIHTC project

	KCLT & Habitat for Humanity, Telegraph Townhomes
	54 units for low-income homeowners
	8 units complete, 4 under construction
	King Mountain

1050 Telegraph Rd
	$320,000 HOME/Levy
+$160,000 HOME committed
	
	First 12 units out the planned 54 are funded. Eight are complete and occupied.

	Mercy, Trailview (formerly, Barkley Family Housing)
	77-units, targeted to families (below 30% & 50% AMI)
	Under construction
	Barkley

Rimland Drive
	$3,350,000 HOME/Levy
	~$25m
	10% of units for homeless-on-entry

Currently about 84% complete.

	BHA, Samish Family (+ELC)
	49 units, targeted to families (below 50% & 60% AMI)
	Under construction
	Sehome

321 N Samish Way
	$3,252,750 Levy/ARPA
	~$22m
	ELC is separate contract with additional $750k from City ARPA; 4% LIHTC project

	BHA, Samish Senior
	53 units, targeted to seniors (below 30% & 50% AMI)
	Under construction
	Sehome

301 N Samish Way
	$2,477,250 Levy
	~$20m
	Constructed concurrently with Family building (below); 9% LIHTC project

	NWYS, PAD
	SFH for up to 12, <18 yo youth
	Purchased, improvements in process
	Samish

1000 36th St

	$574,647 perm + bridge CDBG/Levy
	~$1.4m
	State Rapid Acquisition funding awarded in late December. Improvements related to fire safety & ADA underway.
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