

Lake Whatcom TMDL Reassessment Timeline Update

December 6, 2023
Lake Whatcom Joint Policy Group

SEPT
2023

- CE-QUAL W2 model runs completed fall 2023 (*extended from late spring 2023*).

NOV
2023

- **DRAFT** TMDL Reassessment report received by Whatcom County in November 2023.

DEC
2023

- Coordinate internal review with Lake Whatcom Data Team.
- Submit final report comments to consultant by end of December.

JAN
2024

- Submit report and model results for review with Ecology's Environmental Assessment Program (EAP).

FEB
2024

- Presentation to Lake Whatcom Joint Policy Group on report results.

MAR
2024

- Final report to be submitted to Ecology for new target reductions by March 31, 2024.